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California Office of Traffic Safety - Quarterly Performance Report (QPR)

GRANT NumBer: AL10109

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL

REPORT PERIOD
October — December 2009 DUE: January 31, 2010

OTS REGIONAL COORDINATOR AND PHONE dulie Schilling (916) 509-3018

GRANT INFO
Grant Title: “Arrive Alive” Sober Driving Coalitions I
Grant Duration: 10/01/09 — 09/30/11
Final QPR and Executive Summary Yied No [X]
Schedule C Completed/Attached (if applies) Yes No [X] If not, please explain on page 2
Report Prepared By (include rank/class): O. Torgdyy; B. Robinson, AGPA
Email: brobinson@chp.ca.gov
Phone: (916) 843-3396

BUDGET INFO
Quarterly Claim OTS-39 and 39a Submitted? Yeb No [ |
Equipment Valued Over $5,000/ea Purchased? YéNo Partial [ | N/A X
Full Time Personnel Hired? Yex] No [ ] Partial[ ] N/A[]

If No/Partial, please explain on page 2.

Total Grant Award $1,221,385.00
Total Funds Claimed to Date on OTS-39 and 39a $21,366.89
Total Grant Balance $1,200,018.11
Total Program Income Collected (If Applicable) $

| certify that this report is accurate and in accodance with OTS policies and procedures.

R. W. MAYNARD Assistant Chief

Full Name(typed)— Grant Director Title

Signhature — Grant Director Date
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California Office of Traffic Safety — Quarterly Performance Report (QPR)

QUARTERLY OVERVIEW

Report summary of quarterly status. Discuss agtagcomplishments, delays in hiring and/or prawgiether grant budgeted itemd,
Identify grant agreement modification needs. Aitlative data is for the Federal Fiscal Year; ®etdl through September 30.

10/1/09 — 12/31/09 In November 2008, the California Highway Patrol &H
Headquarters Office of Primary Interest (OPI) pcoordinators
met or teleconferenced with affected CHP persommel

Northern Division, Bakersfield Area, and Arrowhe&ka to
discuss draft operational plans, allied agencyreatial services,
and desired equipment requests. The OPI projectowtors
submitted procurement documents through channels.

Northern Division DUI-101:

Since the selected segments of United States-1841Q1) are
entirely within California Highway Patrol (CHP) jadiction,
contracts for participation by local law enforcermagencies may
not be required. The Corridor 1 task force chak)(has declined
allied agency participation at this time.

Northern Division is coordinating the project witiree Area
commands (Humboldt Area, Garberville Area, and Uldaea).
Captain Frank Parrish, Northern Division Speciavi®es
Commander, is the designated TF chair; howeverthgan Division
may direct any of the three aforementioned Areamanders to
host a TF meeting within their jurisdiction andwem the capacity
of “acting” TF chair or co-chair.

The Preparation Phase began on October 1, 2009yidrmdntinue
through March 31, 2010.

The Special Projects Section (SPS), Corridor S&etgram Unit
(CSPU) coordinator contacted Northern Division regay
preparatory activities for this phase of the caridroject. The
coordinator prepared requisitions for grant-fundenhs.

The Schedule C is not attached since it is notiegdge for the
Preparation Phase.
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California Office of Traffic Safety — Quarterly Performance Report (QPR)

QUARTERLY OVERVIEW (CONTINUED)

10/1/09 — 12/31/09 Bakersfield Area:
(continued)

Selected segments of State Route- (SR-) 58 (SR+iBBFR-178 are
within CHP and allied agency jurisdiction; therefpcontracts for
participation by local law enforcement agencieshaiag solicited.

Although the actual Preparation Phase for thisidoris scheduled
to begin March 1, 2010, in compliance with deparitakpolicies to
ensure timely receipt of allied contractual senageeements and
supplies, it was necessary to begin solicitatiamsity and county
resolutions of support and submission of purchegaisitions for
grant-funded supplies on October 1, 2009.

The SPS CSPU coordinator contacted CHP Bakersfiedd
regarding preparatory activities for this phaséhefcorridor project
The coordinator prepared requisitions for grantdeohitems.

The Schedule C is not attached since it is notiegdge for the
Preparation Phase.

Arrowhead Area:

Selected segments of SR-18, SR-38, and SR-330itnia WHP
and allied agency jurisdiction; therefore, contsdor participation
by local law enforcement agencies are being seticit

Although the actual Preparation Phase for thisidoris scheduled
to begin May 1, 2010, in compliance with departraépblicies to
ensure timely receipt of allied contractual senageeements and
supplies, it was necessary to begin solicitatianity and county
resolutions of support and submission of purchegaisitions for
grant-funded supplies on October 1, 2009.

The SPS CSPU coordinator contacted CHP Arrowhead Ar
regarding preparatory activities for this phas¢éhefcorridor project
The coordinator prepared requisitions for grantohitems.

The Schedule C is not attached since it is notiegiple for the
Preparation Phase.
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1/1/10 — 3/31/10:
4/1/10 — 6/30/10:
7/1/10 — 9/30/10:
10/1/10 — 12/31/10
1/2/11 - 3/31/11:
4/1/11 — 6/30/11.
7/1/11 — 9/30/11:

EQuIPMENT PURCHASED OVER $5,000

Report on Equipment purchase(s) (over $5,000) stdfudelayed, include justification and reasomsdelay. Detail steps taken to
accomplish purchase and steps still required,bid, purchase order or requisition, delivery, ilveoreceived and/or paid, OTS-25
submitted, etc.

10/01/09 - 12/31/09 No funding is provided for this cost category.
01/01/10 — 03/31/16
04/01/10 — 06/30/16
07/01/10 — 09/30/16
10/01/10 - 12/31/16
01/01/11 — 03/31/1%
04/01/11 — 06/30/1%
07/01/11 — 09/30/1%
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GOALS

1. To reduce the number of DUI-related fatal victing on high-collision highways attributed to
driving under the influence (DUI) from the 2008 bas-year total for each corridor.

e US-101 Corridor 1 from 2 to __ by March 31, 2011.
 SRs 58/178 Corridor 2 from 1to ___ by May 31, 2011.
* SRs 18/38/330 Corridor 3 from 4 to __ by July 3112

Progress: On Schedule. The Program Operations Phases for each comigostaggered and
start on April 1, 2010, June 1, 2010, and Augu&01.,0, respectively.

2. To reduce the number of DUI-related injured victms on high-collision highways attributed to
DUI from the 2008 base-year total for each corridor

e US-101 Corridor 1 from 23 to __ by March 31, 2011.
* SRs 58/178 Corridor 2 from 30 to __ by May 31, 2011
* SRs 18/38/330 Corridor 3 from 70 to ___ by July2111.

Progress: On Schedule. The Program Operations Phases for each comudostaggered and
start on April 1, 2010, June 1, 2010, and Augu&01.,0, respectively.

Agency: CHP Page 5 of 23
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GRANT GOALS AND OBJECTIVES (CONTINUED)

Fatal & Injury Victims

Corridor 1 (US-101)

Corridor 2 (SRs 58/178)

Corrido 3 (SRs 18/38/330)

Fatal Injury Fatal Injury Fatal Injury
Goal Goal Goal Goal Goal Goal
Base*| Actual| Base® Actuall Bas Base* Base
Apr 10 0 4

1 3
0 4 0 0
0 4 0 2
1 1 0 1 0 2
0 3 0 10 0 7
0 0 0 1 1 7
0 1 0 3 0 6
0 1 0 6 0 6
0 1 0 3 0 4
0 1 0 1 1 13
0 0 1 3 1 10
0 0 0 0
0 0 0 3
0
1
4

*Base year 2008 aligned to reporting months (Aer,08 - Apr 09, Mar 09 - Mar 10)
Corridor Description
Corridor 1: US-101 in Humboldt County between npitest markers (MPM) 0.0 and 57.69; and the
US-101 in Mendocino County between MPM 32.63 add.90.
Goals to be quantified by May 31, 2010.
Corridor 2: SR-58 in Kern County between MPM 50at@ 77.25; and the
SR-178 in Kern County between MPM 0.00 and 11.98.
Goals to be quantified by July 31, 2010.
Corridor 3: SR-18 in San Bernardino County betwid#tiM 9.15 and 65.19; and the
SR-38 in San Bernardino County between MPM 14r895%9.39; and the
SR-330 in San Bernardino County between MPM 3ar&844.11.
Goals to be quantified by September 30, 2010.
Agency: CHP Page 6 of 23
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California Office of Traffic Safety — Quarterly Performance Report (QPR)

GRANT GOALS AND OBJECTIVES (CONTINUED)

Goals
Progress:

Northern Division DUI-101:

Goal 1: Not Applicable for Reporting Period. The Northern Division DUI-101 corridor’'s Program
Operations Phase begins April 1, 2010.

Goal 2: Not Applicable for Reporting Period. The Northern Division DUI-101 corridor's Program
Operations Phase begins April 1, 2010.

Bakersfield:

Goal 1: Not Applicable for Reporting Period. The Bakersfield corridor's Program Operationsdeha
begins June 1, 2010.

Goal 2: Not Applicable for Reporting Period. The Bakersfield corridor’s Program Operationsgeha
begins June 1, 2010.

Arrowhead:

Goal 1. Not Applicable for Reporting Period. The Arrowhead corridor’'s Program Operations Phase
begins August 1, 2010.

Goal 2: Not Applicable for Reporting Period. The Arrowhead corridor's Program Operations Phase
begins August 1, 2010.
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

1. To select and finalize three corridors recommeret by CHP Divisions, based upon input from
CHP Areas.

e Corridor 1 by March 31, 2010.
e Corridor 2 by May 31, 2010.
» Corridor 3 by July 31, 2010.

Progress: Accomplished.On August 5, 2009, the Department selected thevidhig corridor segments
as recommended by CHP Divisions, based upon impot CHP Areas.

Corridor 1 - Northern Division DUI-101

US-101 in Humboldt County between MPM 0.0 and 5761
US-101 in Mendocino County between MPM 32.63 antl9@.

Corridor 2 — Bakersfield Area

SR-58 in Kern County between MPM 50.13 and 77.28; a
SR-178 in Kern County between MPM 0.00 and 11.98.

Corridor 3 — Arrowhead Area

SR-18 in San Bernardino County between MPM 9.156n#9; and
SR-38 in San Bernardino County between MPM 14.9D%n39; and
SR-330 in San Bernardino County between MPM 30r&B4a.11.

2. To provide the Office of Traffic Safety (OTS) wih the required documentation of local support
for each corridor.

e Corridor 1 by March 31, 2010.
» Corridor 2 by May 31, 2010.
» Corridor 3 by July 31, 2010.

! Grants designated by OTS as “for local beneféguire documentation of “consent and acceptance&psesentatives of local
government. For corridor grants, such documemntatiitl be provided as soon as practical duringréspective Preparation Phase for
each corridor.

Agency: CHP Page 8 of 23
Grant Number: AL10109 (“Arrive Alive” Sober DrivinCoalitions I1)



State of California Office of Traffic Safety
OTS-88 Quarterly Performance Report (Rev 03/08)

Progress:

Northern Division DUI-101:

On Schedule. The required documentation of local support forNtwethern Division DUI-101 corridor
will be provided to OTS by March 31, 2010.

Bakersfield:

Accomplished. During the 2008 grant solicitation process, BakeldfArea contacted local traffic safefy
advocates and legislative representatives regatteigsupport for a DUI traffic safety proposh
May 2008, the attached letters of support wereiveddrom the City of Bakersfield Mayor’s Office,
Bakersfield Police Department Chief's Office, Mathégainst Drunk Driving-Sacramento County,
Kerdn County Supervisor Mike Maggard® Bistrict, and California State Assembly MembermJEaller,
32" District.

Arrowhead:

On Schedule. The required documentation of local support forAlnewhead corridor will be provided
to OTS by July 31, 2010.

3. To conduct a strategic planning meeting to dis@s goals, objectives, and operations for each
corridor site by the office of primary interest and field Area personnel.

e Corridor 1 by March 31, 2010.
» Corridor 2 by May 31, 2010.
e Corridor 3 by July 31, 2010.

Progress:

Northern Division DUI-101:

On Schedule. A strategic planning meeting to discuss goalgalves, and operations with personnel
from CHP Northern Division and affected Area comagwill be conducted by March 31, 2010.

Bakersfield:

On Schedule. A strategic planning meeting to discuss goalgailves, and operations with
CHP Bakersfield Area personnel will be conductedMay 31, 2010.

Arrowhead:

On Schedule. A strategic planning meeting to discuss goalgdailves, and operations with
CHP Arrowhead Area personnel will be conductedudy 31, 2010.

Agency: CHP Page 9 of 23
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California Office of Traffic Safety — Quarterly Performance Report (QPR)

GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

4.

To issue an operational plahfor each corridor establishing the method of operion and the
policies applicable to carry out the grant program.

e Corridor 1 by March 31, 2010.
» Corridor 2 by May 31, 2010.
» Corridor 3 by July 31, 2010.

Progress:

Northern Division DUI-101:

On Schedule. An operational plan is attached for CHP Northeiision DUI-101 corridor project and
will be issued by March 31, 2010.

Bakersfield:

On Schedule. An operational plan is attached for CHP BakeldfArea and will be issued by
May 31, 2010.

Arrowhead:

On Schedule. An operational plan is attached for CHP Arrowhéaela and will be issued by
July 31, 2010.

2 The operational plans contain a strategic distiguof allocated overtime hours.
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GRANT GOALS AND OBJECTIVES (CONTINUED)
Objectives
5.

California Office of Traffic Safety — Quarterly Performance Report (QPR)

To identify task force members and schedule thaitial meeting for each corridor.

e Corridor 1 by May 31, 2010.
e Corridor 2 by July 31, 2010.
e Corridor 3 by September 30, 2010.

Progress:

Northern Division DUI-101:

On Schedule. Task force members will be identified and the alitheeting for the Northern Division
DUI-101 corridor will be scheduled by May 31, 2010.

Bakersfield:

On Schedule. Task force members will be identified and the alitheeting for the Bakersfield corridor
will be scheduled by July 31, 2010.

Arrowhead:

On Schedule. Task force members will be identified and the alitheeting for the Arrowhead corridor
will be scheduled by September 30, 2010.

To establish exact corridor goals after the inial meeting of each corridor task force.

» Corridor 1 by May 31, 2010.
* Corridor 2 by July 31, 2010.
e Corridor 3 by September 30, 2010.

Progress:

Northern Division DUI-101:

On Schedule. The exact goals for the Northern Division DUI-1@kredor will be established after the
initial meeting of the TF by May 31, 2010.

Bakersfield:

On Schedule. The exact goals for the Bakersfield corridor wel éstablished after the initial meeting ¢

the TF by July 31, 2010.

Agency: CHP Page 11 of 23
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

Progress: (continued)
Arrowhead:

On Schedule. The exact goals for the Arrowhead corridor willdstablished after the initial meeting o
the TF by September 30, 2010.

7.  To identify through the task force at least fourfactors, including conditions and behaviors,

negatively impacting traffic safety on the respectie corridor, and to identify potential short-
and/or long-term solutions for each factor.

» Corridor 1 by August 31, 2010.
e Corridor 2 by October 31, 2010.
e Corridor 3 by December 31, 2010.

Progress:

Northern Division DUI-101:

Corridor 1 — Identified Conditions/Behaviors

Condition/Behavior Short- and/or Long-Term Solution Date Identified

Blond=

On Schedule. Factors, including conditions and behaviors, negatiimpacting traffic safety on the
Northern Division DUI-101 corridor will be identéd through the TF by August 31, 2010.

Bakersfield:
Corridor 2 — Identified Conditions/Behaviors
Condition/Behavior Short- and/or Long-Term Solution Date Identified
1.
2.
3.
4,
Agency: CHP Page 12 of 23
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)
Objectives
Progress: (continued)

On Schedule. Factors, including conditions and behaviors, negatiimpacting traffic safety on the
Bakersfield corridor will be identified through tA& by October 31, 2010.

Arrowhead:
Corridor 3 — Identified Conditions/Behaviors

Condition/Behavior Short- and/or Long-Term Solution Date Identified

AlwNE

On Schedule. Factors, including conditions and behaviors, negatiimpacting traffic safety on the
Arrowhead corridor will be identified through th& By December 31, 2010.

8. Toimplement at least two potential solutions pecorridor.

e Corridor 1 by March 31, 2011.
» Corridor 2 by May 31, 2011.
» Corridor 3 by July 31, 2011.

Progress:

Northern Division DUI-101:

Corridor 1 — Implemented Solutions

Condition/Behavior Solution Date Implemented
1.
2.

On Schedule. At least two potential solutions for the NortheriviBion DUI-101 corridor will be
accomplished by March 31, 2011.

Agency: CHP Page 13 of 23
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

Progress: (continued)

Bakersfield:
Corridor 2 — Implemented Solutions
Condition/Behavior Solution Date Implemented
1.
2.

On Schedule. At least two potential solutions for the Bakersfiebrridor will be accomplished by

May 31, 2011.
Arrowhead:
Corridor 3 — Implemented Solutions
Condition/Behavior Solution Date Implemented
:

On Schedule. At least two potential solutions for the Arrowheaatridor will be accomplished by
July 31, 2011.

9. To conduct a minimum of four task force meetingsluring each corridor’'s Program Operations
Phase.

e Corridor 1 — two by September 30, 2010, and twd/laych 31, 2011.
» Corridor 2 — one by September 30, 2010, and thyeddy 31, 2011.
e Corridor 3 — four by July 31, 2011.
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

Progress:

Northern Division DUI-101:

Corridor 1 Task Force Meetings
Date Location

On Schedule. A minimum of four TF meetings will be conducted igy Northern Division DUI-101
corridor’'s Program Operations Phase.

Bakersfield:

Corridor 2 Task Force Meetings
Date Location

On Schedule. A minimum of four TF meetings will be conducted gy Bakersfield corridor’s
Program Operations Phase.

Arrowhead:

Corridor 3 Task Force Meetings
Date Location

On Schedule. A minimum of four TF meetings will be conducted ithgr Arrowhead corridor’'s
Program Operations Phase.
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

10. To conduct a public awareness campaign to inale:

a. Issuance of a press release announcing the kio of the grant for each corridor.

e Corridor 1 by March 31, 2010.
» Corridor 2 by May 31, 2010.
» Corridor 3 by July 31, 2010.

Progress:
Kick Off Press Release
Corridor Due Date Date to GMU OMR Approval Date ofIssue
US-101 3/31/10

SRs 58/178 5/31/10
SRs 18/38/330 7/31/10

Northern Division DUI-101:

On Schedule. A press release announcing the kick off of trengfor the Northern Division DUI-101
corridor will be issued by March 31, 2010.

Bakersfield:

On Schedule. A press release announcing the kick off of trengfor the Bakersfield corridor will be
issued by May 31, 2010.

Arrowhead:

On Schedule. A press release announcing the kick off of trengfor the Arrowhead corridor will be
issued by July 31, 2010.

b. To develop a grant logdfor each corridor.

e Corridor 1 by March 31, 2010.
» Corridor 2 by May 31, 2010.
» Corridor 3 by July 31, 2010.

% The grant logo will be used on appropriate graatemals.
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California Office of Traffic Safety — Quarterly Performance Report (QPR)
GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

Progress:

Northern Division DUI-101:

On Schedule. A grant logo for the Northern Division DUI-101rclor will be developed by
March 31, 2010.

Bakersfield:
On Schedule. A grant logo for the Bakersfield corridor will lbkeveloped by May 31, 2010.

Arrowhead:

Accomplished. A grant logo for the Arrowhead corridor was develd@and approved on
November 3, 2009.

c. Distribution of educational materials and/or pranotional items at a minimum of four
events at appropriate venues for each corridor inugport of the public awareness
campaign.

* Corridor 1 by March 31, 2011.
« Corridor 2 by May 31, 2011.
» Corridor 3 by July 31, 2011.

Progress:

Northern Division DUI-101:

US-101 Educational Items
Iltem Date Venue

* Promotional incentive items may include key rintgmdges, T-shirts, hats, wristbands, etc. Educatiaterials may include
bumper stickers, posters, stickers, poster and/ essdests, pledges, books, press kits, pamplatts, The traffic safety message
will be grant-related. Planned venues for distituinclude traffic safety presentations, commyeitents, CHP informational
booths, etc.
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GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

Progress: (continued)

Bakersfield:

California Office of Traffic Safety — Quarterly Performance Report (QPR)

On Schedule. Educational materials and/or promotional items baldistributed at a minimum of
four events at appropriate venues for the Nortiewsion DUI-101 corridor in support of the public
awareness campaign by March 31, 2011.

SRs 58/178 Educational Items

ltem

Date

Venue

campaign by May 31, 2011.

Arrowhead:

On Schedule. Educational materials and/or promotional items dldistributed at a minimum of
four events at appropriate venues for the Bakedds@ierridor in support of the public awareness

SRs 18/38/330 Educational Items

ltem

Date

Venue

campaign by July 31, 2011.

On Schedule. Educational materials and/or promotional items dldistributed at a minimum of
four events at appropriate venues for the Arrowremaddor in support of the public awareness

Agency: CHP
Grant Number: AL10109 (“Arrive Alive” Sober DrivinCoalitions I1)
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GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

California Office of Traffic Safety — Quarterly Performance Report (QPR)

d. To conduct at least one public information offier (PIO) presentation per quarter during each

corridor’s Program Operations Phase.

e Corridor 1 — two by September 30, 2010, and twd/laych 31, 2011.
» Corridor 2 — one by September 30, 2010, and thyeddy 31, 2011.
e Corridor 3 — four by July 31, 2011.

Progress:

Northern Division DUI-101:

PIO Presentations

Date

Location

Number of
Attendees

April 2010

May 2010

June 2010

July 2010

August 2010

September 2010

October 2010

November 2010

December 2010

January 2011

February 2011

March 2011

On Schedule. At least one PIO presentation per month during INart Division DUI-101 corridor’s

Program Operations Phase will be conducted by Mai¢i2011.

Agency: CHP

Grant Number: AL10109 (“Arrive Alive” Sober DrivinCoalitions I1)
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GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives

California Office of Traffic Safety — Quarterly Performance Report (QPR)

Progress: (continued)

Bakersfield:

PIO Presentations

Date

Location

Number of
Attendees

June 2010

July 2010

August 2010

September 2010

October 2010

November 2010

December 2010

January 2011

February 2011

March 2011

April 2011

May 2011

On Schedule. At least one PIO presentation per month during Bsledd corridor’s Program

Operations Phase will be conducted by May 31, 2011.

Agency: CHP
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Objectives

California Office of Traffic Safety — Quarterly Performance Report (QPR)

GRANT GOALS AND OBJECTIVES (CONTINUED)

Progress: (continued)

Arrowhead:

PIO Presentations

Date

Location

Number of
Attendees

August 2010

September 2010

October 2010

November 2010

December 2010

January 2011

February 2011

March 2011

April 2011

May 2011

June 2011

July 2011

On Schedule. At least one PIO presentation per month during whead corridor’'s Program
Operations Phase will be conducted by July 31, 2011

Agency: CHP

Grant Number: AL10109 (“Arrive Alive” Sober DrivinCoalitions I1)
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GRANT GOALS AND OBJECTIVES (CONTINUED)

Objectives
11.

12.

13.

14.

California Office of Traffic Safety — Quarterly Performance Report (QPR)

To use the following standard language in allrpss, media, and printed materials: “Funding for
this program was provided by a grant from the Calibrnia Office of Traffic Safety, through the
National Highway Traffic Safety Administration.”

Progress: The Department will use the standard languagd ipress, media, and printed materials.
To e-mail the OTS Public Information Officer atpio@ots.ca.govand copy the OTS Coordinator, at

least 30 days in advance a short description of argygnificant grant-related traffic safety event or
program so that OTS has enough notice to arrange f@attendance and/or participation in the event.

Progress: The Department will e-mail to appropriate OTS sta#f indicated, a short description of any
significant grant-related traffic safety event oogram.

To submit a draft or rough-cut of all printed o recorded material (brochures, posters, scripts,
artwork, trailer graphics, etc.) to the OTS PIO atpio@ots.ca.govand to the OTS Coordinator for
approval 14 days prior to the production or duplicdion.

Progress: The Department will submit a draft of all printedrecorded material to the appropriate OT
staff, as indicated.

To use all videos, radio PSAs, television PSAc., “a message from the California Highway Patrio
(or just CHP) and the California Office of Traffic Safety.”

Progress: The Department will use the aforementioned languwageired by OTS in all videos, radio
PSAs, and television PSAs.
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OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives)

10/1/09 — 12/31/09: On December 8, 2009, prior to the 2009 winter faylideason, National
Transportation Secretary Ray LaHood, issued tlaelattd media releass
regarding the “Drunk Driving. Over the Limit. Undarrest” campaign.
The article highlights innovative campaigns beingducted by states,
including California’s “The Year of the Checkpoimthich will include
over 300 checkpoints involving more than 200 potlepartments and
CHP. Secretary LaHood has approved $7 millioregefal funding to
implement extensive anti-DUI public awareness cagmsaand law
enforcement patrols coast-to-coast to combat iregdairivers.

B

Northern Division DUI-101:

Purchase requisitions were submitted.
Bakersfield:
Purchase requisitions were submitted.
Arrowhead:

Purchase requisitions were submitted.

1/1/10 — 3/31/10:

4/1/10 — 6/30/10:

7/1/10 — 9/30/10:

DOCUMENTATION ITEMS (Attached)
List documentation items, such as OTS approvedspadsases, print articles, news clips, photos, etc

10/1/09 — 12/31/09: | Draft corridor operational plans, SWITRS data, newixle, and DUI
corridor 2 letters of support and logo artwork attached.

1/1/10 — 3/31/10:

4/1/10 — 6/30/10:

7/1/10 — 9/30/10:

MAIL COMPLETED QPR TO: Office of Traffic Safety
2208 Kausen Drive, Suite 300
Elk Grove, CA 95758
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